Construction Ph | Appr
Start FY Ph 1l Appr

Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

Project

16-Aug-2017

Construction

Estimate Obligations Expenditures

FY2013 10-Jan-2001 A
20-Jan-2010 A

FY2013 21-Jan-2009 A
21-Jan-2009 A

FY2013 24-Apr-1997 A
28-Oct-2010 A

Construction
Start Date Compl Date Agency PL Acres
02-May-2013 A 01-Feb-2014 * NRCS 10 64
27-May-2013  * 24-Apr-2017 * NRCS 18 0
01-Jun-2013  * 01-Oct-2014 * FWS 6 266

FY Total 330

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future

GIWW Bank Restoration of Critical
Areas in Terrebonne

Non-Rock Alternatives to Shoreline
Protection Demo

Lake Boudreaux Freshwater
Introduction INACTIVE

$7,919,007.00 $7,782,764.46 $7,782,764.46

$4,705,689.00 $4,731,792.92 $3,751,171.07

$12,493,289.00 $11,129.12 $11,129.12

$25,117,985.00  $12,525,686.50  $11,545,064.65
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Construction Ph | Appr
Start FY Ph 1l Appr

Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

16-Aug-2017

Construction

Estimate Obligations Expenditures

FY2014 25-Oct-2007
19-Jan-2012

FY2014 25-0ct-2007
19-Jan-2011

FY2014 19-Jan-2011
22-Jan-2014

Construction
Start Date Compl Date Agency PL Acres Project
01-Apr-2014  * 01-Apr-2014 * FWS 17 409 South Lake Lery Shoreline and
Marsh Restoration
21-Apr-2014 * 30-Sep-2015 * NMFS 17 186 Bayou Dupont Ridge Creation &
Marsh Restoration
01-Sep-2014 * 01-Sep-2018 NRCS 20 274 Kelso Bayou Marsh Creation

TRANSFER

FY Total 869

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future

$28,693,565.00  $28,951,031.45  $20,829,070.20

$35,077,416.00  $35,101,282.67  $33,935,766.40

$0.00 $0.00 $0.00

$63,770,981.00  $64,052,314.12  $54,764,836.60
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

16-Aug-2017

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2015 19-Jan-2012 A 01-Sep-2015 * 15-Oct-2016  * NMFS 21 433 Oyster Bayou Marsh Restoration $22,734,564.00  $24,245,324.00 $104,291.05
22-Jan-2015 A
FY2015 18-Oct-2006 A 01-Dec-2015 * 01-Jul-2017  * NMFS 16 334 Madison Bay Marsh Creation and $0.00 $0.00 $0.00
Terracing INACTIVE
FY Total 767 $22,734,564.00  $24,245,324.00 $104,291.05

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

16-Aug-2017

Construction Ph | Appr Construction Construction

Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2016 24-Jan-2013 A 01-Feb-2016 * EPA 22 118 Bayou Dupont Sediment Delivery- $12,339,259.00 $12,660,808.00  $10,051,251.22
14-May-2015 A Marsh Creation 3

FY2016 10-Jan-2001 A 01-Apr-2016  * 15-Feb-2018 NMFS 10 256 Rockefeller Refuge Gulf Shoreline $25,941,244.00  $25,565,032.00 $13,737.34

Stabilization

FY2016 10-Jan-2001 A 05-Dec-2016  * 31-May-2017 * EPA 10 0 Hydrologic Restoration & $1,715,768.00 $2,004,218.00 $35,822.66

22.Jan-2016 * Vegetative Planting in the Lac des

Allemands Swamp

FY Total 374

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future

$39,996,271.00  $40,230,058.00  $10,100,811.22
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. . 16-Aug-2017
Construction Start/Completion Schedule

Construction Estimate/Obligations/Expenditures

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2017 16-Jan-2002 A 01-Dec-2016 * 01-Feb-2017 * NRCS 11 45 Grand Lake Shoreline Protection $5,578,845.00 $5,795,722.00 $19,242.06

15-Feb-2007 A

FY2017 20-Jan-2010 A 25-Jan-2017 A 26-Aug-2018 FWS 19 452 Lost Lake Marsh Creation and $28,414,381.00 $77,170.23 $4,178.30
24-Jan-2013 A Hydrologic Restoration
FY2017 18-Oct-2006 A 30-Jun-2017 * 10-Jul-2018 COE 16 888 Southwest LA Gulf Shoreline $0.00 $0.00 $0.00
20-Jan-2017 * Nourish &Protect TRANSFER
FY2017 21-Jan-2009 A 01-Sep-2017 01-Jul-2018 NRCS 18 233 Central Terrebonne Freshwater $0.00 $0.00 $0.00
22-Jan-2017 * Enhancement TRANSFER
FY Total 1,618 $33,993,226.00 $5,872,892.23 $23,420.36

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 5 of 8



. . 16-Aug-2017
Construction Start/Completion Schedule

Construction Estimate/Obligations/Expenditures

Construction Ph | Appr Construction Construction

Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures

FY2018 19-Jan-2012 A 01-Apr-2018 20-Jun-2019 FWS 21 432 Turtle Bay Marsh Creation $24,558,643.00 $0.00 $0.00
12-Jan-2017 A

FY2018 20-Jan-2010 A 01-Jul-2018 01-Aug-2019 NRCS 19 279 Freshwater Bayou Marsh Creation $0.00 $0.00 $0.00
22-Jan-2014 *

FY2018 20-Jan-2010 A 01-Sep-2018 01-Sep-2019 NRCS 19 715 LaBranche East Marsh Creation $0.00 $0.00 $0.00
21-Jan-2018

FY2018 19-Jan-2012 A 01-Sep-2018 01-Sep-2019 NRCS 21 731 LaBranche Central Marsh Creation $0.00 $0.00 $0.00
21-Jan-2018

FY Total 2,157 $24,558,643.00 $0.00 $0.00

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 6 of 8



Construction Start/Completion Schedule
Construction Estimate/Obligations/Expenditures

16-Aug-2017

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
FY2020 21-Jan-2016 A 01-Nov-2019 01-Nov-2020 NRCS 25 251 Barataria Bay Rim Marsh Creation $0.00 $0.00 $0.00
01-Jan-2019
FY Total 251 $0.00 $0.00 $0.00

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future
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. . 16-Aug-2017
Construction Start/Completion Schedule

Construction Estimate/Obligations/Expenditures

Construction Ph | Appr Construction Construction
Start FY Ph 1l Appr Start Date Compl Date Agency PL Acres Project Estimate Obligations Expenditures
Grand Total 6,366 $210,171,670.00 $146,926,274.85  $76,538,423.88

Rpt: Task Force - Construction Start/Completion Schedule w/Ph 2 (new) - Current FY to Future Page 8 of 8



